
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070022760 Vendor Name: MOUNTAIN STATES CONTRACTORS, LLC

Contract ID: CNH281 Estimate Number: 0034 Pay Period: 06/07/2013

to: 06/18/2013

Contract Location: Time Allowed: 904.0 days

OLD HIGHWAY 64 TO LITTLE FORTY-EIGHT CREEK RD Time Charged: 904.0 days

Elapsed Calendar Days: 904.0 days

Percent Time: 100.00 %

Percent Complete ($) 127.43 %

Percent Behind: - %

Contractor: Date Let: 09/18/2009

MOUNTAIN STATES CONTRACTORS, LLC Date Awarded: 10/16/2009

P O Box 1004 Date Contract Executed: 10/19/2009

Mount Juliet, TN 37121 Date Notice to Proceed: 11/09/2009

Phone: Date Work Began: 12/03/2009

Date to be Completed: 04/30/2012

Date Time Stopped: 04/30/2012

Date Accepted: 06/15/2012

Estimate Paid: NO 

Counties:

WAYNE 

Project Number BID PCT Fed State Project Number Description 1

91004-3248-14 100.00 NHE-15(97) From Old Highway 64 To Little Fortyeight Creek Road

Current Contract Amount $ 15,113,259.65

Original Contract Amount $ 14,545,847.75 

Total to Date Prev to Date This Estimate

Participating $ 20,069,409.40 $ 20,069,409.40 $ 0.00 

Total Earnings $ 20,069,409.40 $ 20,069,409.40 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 20,069,409.40 $ 20,069,409.40 $ 0.00 

Test Report Payment Adjustment $ -1,353.14 $ -1,353.14 $ 0.00 

7/30/2013



 
 

 
 

Total Adjusted Earnings $ 20,068,056.26 $ 20,068,056.26 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 20,068,056.26 $ 20,068,056.26 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

91004-3248-
14 

0100 9038 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 11,278.50

(Remove & Relocate Septic Systems) $11,278.500 

  

91004-3248-
14 

0500 9061 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 20,400.00

(Add 8 Parapet Drains In Existing Single Slope Parapet) $20,400.000 

  

91004-3248-
14 

0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00

$100,000.000 

  

91004-3248-
14 

0300 9047 106-09.01 PRECAST CONCRETE DESTRUCTIVE TESTING DOLL 0.000 0.000 $ 0.00 1,375.220 $ 1,375.22

$1.000 

  

91004-3248-
14 

0100 9037 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,700.000 

  

91004-3248-
14 

0100 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9026 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 143,408.290 $ 143,408.29 

  

91004-3248-
14 

0190 9051 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

91004-3248-
14 

0300 9027 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

7/30/2013



  

91004-3248-
14 

0500 9028 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

91004-3248-
14 

1110 9029 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

1110 9029 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 402,023.790 $ 402,023.79 

  

91004-3248-
14 

0100 9030 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

91004-3248-
14 

0300 9031 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

91004-3248-
14 

0500 9032 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

91004-3248-
14 

1110 9033 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

1110 9033 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 507,379.980 $ 507,379.98 

  

91004-3248-
14 

0100 0020 109-10.01 TRAINEE HOUR 4,000.000 0.000 $ 0.00 3,360.000 $ 2,688.00

$0.800 

  

91004-3248-
14 

0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 200,000.00

$200,000.000 

  

91004-3248-
14 

0100 0040 202-01 
REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS

LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 

  

91004-3248-
14 

0100 0050 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 19,913.000 0.000 $ 0.00 77,408.290 $ 193,520.73

$2.500 

  

91004-3248-
0100 9048 202-04.01 

REMOVAL OF STRUCTURES (DESCRIPTION, 
LS 0.000 0.000 $ 0.00 1.000 $ 10,400.00

7/30/2013



14 STA.)

(Remove Existing Box Culvert on Old 64 Hwy @ Sta. 
163+00 RT)

$10,400.000 

  

91004-3248-
14 

0500 9045 202-04.01 
REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.)

LS 0.000 0.000 $ 0.00 1.000 $ 110,000.00

(Remove Existing Bridge Deck & Parapet) $110,000.000 

  

91004-3248-
14 

0100 0060 202-13 WATER WELL ABANDONMENT EACH 3.000 0.000 $ 0.00 3.000 $ 7,500.00

$2,500.000 

  

91004-3248-
14 

0100 0070 203-01 
ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED)

C.Y. 1,030,000.000 0.000 $ 0.00 1,060,920.750 $ 2,747,784.74

$2.590 

  

91004-3248-
14 

0100 9000 203-01.03 
ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) 

C.Y. 0.000 0.000 $ 0.00 140,886.400 $ 547,343.66

$3.885 

  

91004-3248-
14 

0100 0080 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 

  

91004-3248-
14 

0100 0090 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 3,000.000 0.000 $ 0.00 51,524.580 $ 772,868.70

$15.000 

  

91004-3248-
14 

0100 9039 203-04 PLACING AND SPREADING TOPSOIL C.Y. 0.000 0.000 $ 0.00 25,943.000 $ 90,800.50

$3.500 

  

91004-3248-
14 

0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 33,063.540 $ 128,451.85

$3.885 

  

91004-3248-
14 

0100 0110 203-06 WATER M.G. 2,415.000 0.000 $ 0.00 2,432.000 $ 243.20 

$0.100 

  

91004-3248-
14 

0100 0120 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 16,000.000 0.000 $ 0.00 7,775.890 $ 54,431.23

$7.000 

  

91004-3248-
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14 0500 1780 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 277.000 0.000 $ 0.00 561.000 $ 5,610.00

$10.000 

  

91004-3248-
14 

0500 9022 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 

  

91004-3248-
14 

0500 9023 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 

  

91004-3248-
14 

0500 1790 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 159.000 0.000 $ 0.00 173.000 $ 3,979.00

(BRIDGES) $23.000 

  

91004-3248-
14 

0500 9020 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$34.500 

  

91004-3248-
14 

0500 9021 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$41.400 

  

91004-3248-
14 

0500 1800 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 19.000 0.000 $ 0.00 16.000 $ 2,160.00

$135.000 

  

91004-3248-
14 

0500 9024 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$202.500 

  

91004-3248-
14 

0500 9025 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$243.000 

  

91004-3248-
14 

0500 1810 204-05 ROCK DRILLING (BRIDGES) L.F. 48.000 0.000 $ 0.00 48.000 $ 1,200.00

$25.000 

  

91004-3248-
14 

0100 0130 204-08 FOUNDATION FILL MATERIAL C.Y. 137.000 0.000 $ 0.00 148.040 $ 5,748.39

$38.830 

  

91004-3248-
14 

0500 1820 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

7/30/2013



(PIER NO. 1, STA. 114+49.65) $15,000.000 

  

91004-3248-
14 

0100 0140 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 1,700.000 0.000 $ 0.00 594.000 $ 8,910.00

$15.000 

  

91004-3248-
14 

0100 0150 209-03.38 STREAM MITIGATION -J -HOOK EACH 2.000 0.000 $ 0.00 2.000 $ 6,600.00

$3,300.000 

  

91004-3248-
14 

0100 0160 209-03.39 STREAM MITIGATION - W - WEIR EACH 1.000 0.000 $ 0.00 1.000 $ 8,100.00

$8,100.000 

  

91004-3248-
14 

0100 0170 209-03.40 STREAM MITIGATION - LOG RIFFLE L.F. 127.000 0.000 $ 0.00 245.000 $ 13,720.00

$56.000 

  

91004-3248-
14 

0100 0180 209-03.41 STREAM MITIGATION - BOULDER RIFFLE L.F. 56.000 0.000 $ 0.00 219.000 $ 11,826.00

$54.000 

  

91004-3248-
14 

0100 0190 209-03.42 STREAM MITIGATION - LIVE BRUSH LAYERING L.F. 210.000 0.000 $ 0.00 190.000 $ 14,250.00

$75.000 

  

91004-3248-
14 

0100 0200 209-03.52 STREAM MITIGATION - J-HOOK W/ STEP EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,900.000 

  

91004-3248-
14 

0100 0205 209-03.54 
STEAM MITIGATION - CROSS VANE 
STRUCTURE W/STEP

EACH 1.000 0.000 $ 0.00 1.000 $ 5,500.00

$5,500.000 

  

91004-3248-
14 

0100 0210 209-05 SEDIMENT REMOVAL C.Y. 6,250.000 0.000 $ 0.00 5,794.530 $ 17,383.59

$3.000 

  

91004-3248-
14 

0100 0220 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 13,368.000 0.000 $ 0.00 30,137.000 $ 135,616.50

$4.500 

  

91004-3248-
14 

0100 0230 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 47,800.000 0.000 $ 0.00 16,712.000 $ 26,739.20

$1.600 
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91004-3248-
14 

0100 0240 209-08.07 ROCK CHECK DAM PER EACH 215.000 0.000 $ 0.00 373.000 $ 111,900.00

$300.000 

  

91004-3248-
14 

0100 0250 209-08.08 ENHANCED ROCK CHECK DAM EACH 31.000 0.000 $ 0.00 121.000 $ 42,350.00

$350.000 

  

91004-3248-
14 

0100 0260 209-09.01 SANDBAGS BAG 1,500.000 0.000 $ 0.00 2,686.000 $ 21,488.00

$8.000 

  

91004-3248-
14 

0100 9040 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 0.000 0.000 $ 0.00 7.000 $ 4,200.00

$600.000 

  

91004-3248-
14 

0100 0270 209-10.01 TEMPORARY DEWATERING STRUCTURE C.Y. 300.000 0.000 $ 0.00 1,142.950 $ 17,144.25

$15.000 

  

91004-3248-
14 

0100 0280 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 1,500.000 0.000 $ 0.00 4,278.860 $ 25,673.16

$6.000 

  

91004-3248-
14 

0100 0290 209-40.34 CATCH BASIN PROTECTION (TYPE E) EACH 48.000 0.000 $ 0.00 33.000 $ 14,850.00

$450.000 

  

91004-3248-
14 

0100 0300 209-65.01 
TEMPORARY STREAM DIVERSION 
(DESCRIPTION)

LS 1.000 0.000 $ 0.00 1.000 $ 59,200.00

$59,200.000 

  

91004-3248-
14 

0100 9049 209-65.02 
TEMPORARY STREAM DIVERSION 
(DESCRIPTION)

LS 0.000 0.000 $ 0.00 1.000 $ 18,000.00

(Sta. 163+74.24 48" CMP Re-habilitation) $18,000.000 

  

91004-3248-
14 

0100 0310 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 350.000 0.000 $ 0.00 1,594.000 $ 87,670.00

$55.000 

  

91004-3248-
14 

1110 2280 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 87,639.000 0.000 $ 0.00 141,402.800 $ 1,590,781.50

$11.250 

7/30/2013



  

91004-3248-
14 

0100 0320 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 4,050.000 0.000 $ 0.00 3,825.290 $ 57,379.35

$15.000 

  

91004-3248-
14 

0500 1830 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 42.000 0.000 $ 0.00 418.040 $ 8,360.80

$20.000 

  

91004-3248-
14 

0100 0330 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 550.000 0.000 $ 0.00 12,024.240 $ 360,727.20

$30.000 

  

91004-3248-
14 

1110 2290 307-01.08 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2

TON 4,398.000 0.000 $ 0.00 10,651.900 $ 639,114.00

$60.000 

  

91004-3248-
14 

1110 2300 307-02.01 
ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A

TON 15,009.000 0.000 $ 0.00 18,939.890 $ 1,041,693.95

$55.000 

  

91004-3248-
14 

1110 2310 307-02.02 
ASPHALT CEMENT (PG70-22)(BPMB-HM) 
GRADING A-S

TON 382.000 0.000 $ 0.00 349.950 $ 209,970.00

$600.000 

  

91004-3248-
14 

1110 2320 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 11,365.000 0.000 $ 0.00 11,314.930 $ 452,597.20

$40.000 

  

91004-3248-
14 

1110 2330 307-02.08 
ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2

TON 29,332.000 0.000 $ 0.00 29,720.460 $ 1,902,109.44

$64.000 

  

91004-3248-
14 

1110 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

1110 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -84,492.270 $ -84,492.27 

  

91004-3248-
14 

1110 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 96.400 $ 96.40 

$1.000 

1110 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 38,551.700 $ 38,551.70 

  

91004-3248-
14 

1110 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

7/30/2013



$1.000 

  

91004-3248-
14 

1110 2340 309-01.01 MINERAL AGGREGATE (A-CBC) TON 23,700.000 0.000 $ 0.00 25,986.440 $ 285,850.84

$11.000 

  

91004-3248-
14 

1110 2350 309-01.02 PORTLAND CEMENT (A-CBC) TON 915.000 0.000 $ 0.00 768.390 $ 169,045.80

$220.000 

  

91004-3248-
14 

1110 2360 309-02 BITUMINOUS MATERIAL (A-CBC) TON 76.000 0.000 $ 0.00 57.830 $ 40,481.00

$700.000 

  

91004-3248-
14 

1110 2370 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 159.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 

  

91004-3248-
14 

1110 2380 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 483.000 0.000 $ 0.00 37.780 $ 188.90 

$5.000 

  

91004-3248-
14 

1110 2390 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 50.000 0.000 $ 0.00 68.461 $ 34,230.50

$500.000 

  

91004-3248-
14 

1110 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

91004-3248-
14 

1110 9006 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

91004-3248-
14 

1110 2400 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,884.000 0.000 $ 0.00 4,255.780 $ 280,881.48

$66.000 

  

91004-3248-
14 

1110 2410 411-01.10 ACS MIX(PG64-22) GRADING D TON 576.000 0.000 $ 0.00 529.660 $ 48,728.72

$92.000 

  

91004-3248-
14 

1110 2420 411-02.10 ACS MIX(PG70-22) GRADING D TON 11,793.000 0.000 $ 0.00 10,292.980 $ 782,266.48

$76.000 

7/30/2013



  

91004-3248-
14 

1110 9007 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

1110 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13,637.750 $ -13,637.75 

  

91004-3248-
14 

0100 9034 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 3,190.170 $ 3,190.17

$1.000 

  

91004-3248-
14 

0300 9035 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

91004-3248-
14 

0500 9036 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

91004-3248-
14 

1110 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

91004-3248-
14 

1110 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

1110 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13,375.500 $ 13,375.50 

  

91004-3248-
14 

1110 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

91004-3248-
14 

0100 9042 411-10.01 SCORING PAVEMENT L.M. 0.000 0.000 $ 0.00 16.720 $ 14,421.00

$862.500 

  

91004-3248-
14 

0100 9013 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$546.250 

  

91004-3248-
14 

0300 9016 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$437.000 

  

91004-3248-
0100 9014 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

7/30/2013



14 

$413.250 

  

91004-3248-
14 

0300 9017 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$330.600 

  

91004-3248-
14 

0500 9011 604-01.08 
CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) 

C.Y. 0.000 0.000 $ 0.00 45.700 $ 8,226.00

$180.000 

  

91004-3248-
14 

0100 0340 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 272.000 0.000 $ 0.00 298.110 $ 141,602.25

$475.000 

  

91004-3248-
14 

0300 1760 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 217.000 0.000 $ 0.00 220.400 $ 83,752.00

$380.000 

  

91004-3248-
14 

0100 0350 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 61,316.000 0.000 $ 0.00 64,746.850 $ 44,027.86

$0.680 

  

91004-3248-
14 

0300 1770 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 52,392.000 0.000 $ 0.00 51,061.000 $ 35,742.70

$0.700 

  

91004-3248-
14 

0500 1840 604-02.03 EPOXY COATED REINFORCING STEEL LB. 124,737.000 0.000 $ 0.00 250,057.600 $ 187,543.20

$0.750 

  

91004-3248-
14 

0500 1850 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 298.000 0.000 $ 0.00 315.500 $ 141,975.00

$450.000 

  

91004-3248-
14 

0500 1860 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 52,081.000 0.000 $ 0.00 56,565.200 $ 39,595.64

$0.700 

0500 1860 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.700 0.000 $ 0.00 -1,840.200 $ -1,288.14 

  

91004-3248-
14 

0500 1870 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 224.000 0.000 $ 0.00 474.000 $ 75,840.00

$160.000 

  

7/30/2013



91004-3248-
14 

0500 1880 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 360.000 0.000 $ 0.00 729.900 $ 310,207.50

$425.000 

  

91004-3248-
14 

0500 1890 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 1,552.000 0.000 $ 0.00 2,200.000 $ 14,300.00

$6.500 

  

91004-3248-
14 

0500 1900 604-04.02 
APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES)

S.Y. 1,687.000 0.000 $ 0.00 1,167.000 $ 7,585.50

$6.500 

  

91004-3248-
14 

0500 1910 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,520.000 0.000 $ 0.00 3,140.030 $ 4,710.05

$1.500 

  

91004-3248-
14 

0500 1920 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$380.000 

  

91004-3248-
14 

0500 1930 604-10.50 
BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB)

S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$135.000 

  

91004-3248-
14 

0500 9012 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -320.990 $ -320.99

$1.000 

  

91004-3248-
14 

0500 1940 606-03.03 STEEL PILES (12 INCH) L.F. 672.000 0.000 $ 0.00 631.500 $ 25,260.00

$40.000 

  

91004-3248-
14 

0500 1950 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 17.000 0.000 $ 0.00 17.000 $ 2,805.00

$165.000 

  

91004-3248-
14 

0100 0360 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 2,639.000 0.000 $ 0.00 2,397.000 $ 83,895.00

$35.000 

  

91004-3248-
14 

0100 0370 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 679.000 0.000 $ 0.00 755.000 $ 33,975.00

$45.000 

0100 0370 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 45.000 0.000 $ 0.00 -1.000 $ -45.00 

  

7/30/2013



91004-3248-
14 

0100 0380 607-05.30 24" PIPE CULVERT L.F. 70.000 0.000 $ 0.00 40.000 $ 1,800.00

$45.000 

  

91004-3248-
14 

0100 0390 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 418.000 0.000 $ 0.00 394.500 $ 25,642.50

$65.000 

  

91004-3248-
14 

0100 0400 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 406.000 0.000 $ 0.00 361.000 $ 27,075.00

$75.000 

  

91004-3248-
14 

0100 0410 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 171.000 0.000 $ 0.00 83.000 $ 7,470.00

$90.000 

  

91004-3248-
14 

0100 0420 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 172.000 0.000 $ 0.00 165.000 $ 22,275.00

$135.000 

  

91004-3248-
14 

0100 0430 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 

  

91004-3248-
14 

0100 0440 607-37.03 24" CORRUGATED METAL PIPE CULVERT L.F. 48.000 0.000 $ 0.00 48.500 $ 1,940.00

$40.000 

0100 0440 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 40.000 0.000 $ 0.00 -0.500 $ -20.00 

  

91004-3248-
14 

0100 0450 607-37.04 30" CORRUGATED METAL PIPE CULVERT L.F. 126.000 0.000 $ 0.00 146.000 $ 8,760.00

$60.000 

  

91004-3248-
14 

0100 0460 607-37.06 42" CORRUGATED METAL PIPE CULVERT L.F. 48.000 0.000 $ 0.00 48.000 $ 4,320.00

$90.000 

  

91004-3248-
14 

0100 0470 607-37.07 48" CORRUGATED METAL PIPE CULVERT L.F. 72.000 0.000 $ 0.00 72.000 $ 7,920.00

$110.000 

  

91004-3248-
14 

0100 0480 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 864.000 0.000 $ 0.00 756.500 $ 21,182.00

$28.000 

7/30/2013



  

91004-3248-
14 

0100 0490 607-40.09 
CORRUGATED METAL PIPE ARCH (SIZE EQUIV. 
54" ROUND)

L.F. 46.000 0.000 $ 0.00 44.000 $ 7,480.00

$170.000 

  

91004-3248-
14 

0100 9050 607-60.18 36" STEEL PIPE CULVERT (JACK-IN-PLACE) L.F. 0.000 0.000 $ 0.00 215.000 $ 149,130.45

$693.630 

  

91004-3248-
14 

0100 0500 607-65.65 24" MINIMUM ID PIPE TO SLIP LINE 30" PIPE L.F. 584.000 0.000 $ 0.00 592.000 $ 35,520.00

$60.000 

  

91004-3248-
14 

0100 0510 607-65.67 33" MINIMUM ID PIPE TO SLIP LINE 42" PIPE L.F. 442.000 0.000 $ 0.00 442.000 $ 35,360.00

$80.000 

  

91004-3248-
14 

0100 0520 607-65.68 36" MINIMUM ID PIPE TO SLIP LINE 48" PIPE L.F. 304.000 0.000 $ 0.00 304.000 $ 30,400.00

$100.000 

  

91004-3248-
14 

0100 0530 611-02.03 SPRING DRAIN BOX, TYPE 2B EACH 1.000 0.000 $ 0.00 1.000 $ 2,600.00

$2,600.000 

  

91004-3248-
14 

0100 0540 611-02.04 SPRING DRAIN BOX, TYPE 3A EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,400.000 

  

91004-3248-
14 

0100 0550 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 

  

91004-3248-
14 

0100 0560 611-02.11 JUNCTION BOX, TYPE 2 EACH 3.000 0.000 $ 0.00 5.000 $ 13,000.00

$2,600.000 

  

91004-3248-
14 

0100 0570 611-02.12 JUNCTION BOX, TYPE 3 EACH 2.000 0.000 $ 0.00 3.000 $ 10,200.00

$3,400.000 

  

91004-3248-
14 

0100 0580 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 243.000 0.000 $ 0.00 220.400 $ 110,200.00

$500.000 

  

7/30/2013



91004-3248-
14 

0190 9059 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 0.000 0.000 $ 0.00 28.630 $ 9,304.75

(Reduced Price) $325.000 

  

91004-3248-
14 

0100 0590 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 23,270.000 0.000 $ 0.00 19,573.000 $ 19,573.00

$1.000 

  

91004-3248-
14 

0190 9060 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 0.000 0.000 $ 0.00 3,688.000 $ 2,397.20

(Reduced Price) $0.650 

  

91004-3248-
14 

0100 0600 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 14,869.000 0.000 $ 0.00 13,650.000 $ 40,950.00

$3.000 

  

91004-3248-
14 

0100 0610 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 29.000 0.000 $ 0.00 14.000 $ 42,000.00

$3,000.000 

  

91004-3248-
14 

0190 9052 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 0.000 0.000 $ 0.00 17.000 $ 33,150.00

(Reduced Price) $1,950.000 

  

91004-3248-
14 

0100 0620 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 8.000 0.000 $ 0.00 3.000 $ 12,300.00

$4,100.000 

  

91004-3248-
14 

0190 9053 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 0.000 0.000 $ 0.00 4.000 $ 10,660.00

(Reduced Price) $2,665.000 

  

91004-3248-
14 

0100 0630 611-39.03 CATCH BASINS, TYPE 39, > 8' - 12' DEPTH EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5,300.000 

  

91004-3248-
14 

0190 9054 611-39.03 CATCH BASINS, TYPE 39, > 8' - 12' DEPTH EACH 0.000 0.000 $ 0.00 2.000 $ 6,890.00

(Reduced Price) $3,445.000 

  

91004-3248-
14 

0100 0640 611-39.04 CATCH BASINS, TYPE 39, > 12' - 16' DEPTH EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$6,300.000 

  

7/30/2013



91004-3248-
14 

0190 9055 611-39.04 CATCH BASINS, TYPE 39, > 12' - 16' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 4,095.00

(Reduced Price) $4,095.000 

  

91004-3248-
14 

0100 0650 611-40.01 CATCH BASINS, TYPE 40, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,500.000 

  

91004-3248-
14 

0190 9056 611-40.01 CATCH BASINS, TYPE 40, 0' - 4' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 2,925.00

(Reduced Price) $2,925.000 

  

91004-3248-
14 

0100 0660 611-40.02 CATCH BASINS, TYPE 40, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 5,300.00

$5,300.000 

  

91004-3248-
14 

0190 9057 611-40.02 CATCH BASINS, TYPE 40, > 4' - 8' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 3,445.00

(Reduced Price) $3,445.000 

  

91004-3248-
14 

0100 0670 611-40.03 CATCH BASINS, TYPE 40, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$6,000.000 

  

91004-3248-
14 

0190 9058 611-40.03 CATCH BASINS, TYPE 40, > 8' - 12' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 3,900.00

(Reduced Price) $3,900.000 

  

91004-3248-
14 

0500 1960 615-01.12 
PRESTRESSED CONCRETE BULB TEE BEAM (6" 
WEB)(BT-72)

L.F. 1,430.000 0.000 $ 0.00 1,430.000 $ 233,090.00

$163.000 

  

91004-3248-
14 

0500 1970 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 660.000 0.000 $ 0.00 1,228.000 $ 61,400.00

$50.000 

  

91004-3248-
14 

0100 0680 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 24.000 0.000 $ 0.00 240.000 $ 12,000.00

$50.000 

  

91004-3248-
14 

0100 0690 621-05.01 TEMPORARY SHORING S.F. 16,957.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 

  

91004-3248-

7/30/2013



14 0100 0700 630-01.15 6" PVC (SCHEDULE 40) PIPE L.F. 560.000 0.000 $ 0.00 20.000 $ 220.00 

$11.000 

  

91004-3248-
14 

0100 0710 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 50.000 0.000 $ 0.00 53.280 $ 13,320.00

$250.000 

  

91004-3248-
14 

0100 0720 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 162.000 0.000 $ 0.00 162.000 $ 8,331.66

$51.430 

  

91004-3248-
14 

0100 9043 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 16.000 $ 468.80 

$29.300 

  

91004-3248-
14 

0100 9044 705-01.15 BORE HOLE IN ROCK FOR ITEM 705-01.01 EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$64.290 

  

91004-3248-
14 

0100 9019 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$64.287 

  

91004-3248-
14 

0100 0730 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 8,145.000 0.000 $ 0.00 8,787.500 $ 128,736.88

$14.650 

  

91004-3248-
14 

0100 9015 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,098.75

$21.975 

  

91004-3248-
14 

0100 0740 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 12.000 0.000 $ 0.00 12.000 $ 7,644.00

$637.000 

  

91004-3248-
14 

0100 0750 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,751.000 

  

91004-3248-
14 

0100 0760 705-04.07 
TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3)

EACH 14.000 0.000 $ 0.00 30.000 $ 64,410.00

$2,147.000 

  

91004-3248-
14 

0100 0770 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 40.000 0.000 $ 0.00 196.000 $ 2,156.00

7/30/2013



$11.000 

  

91004-3248-
14 

0100 0780 705-08.11 
PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3

EACH 6.000 0.000 $ 0.00 3.000 $ 21,000.00

$7,000.000 

  

91004-3248-
14 

0100 0790 705-09.07 
REPOSITIONING IMPACT ATTENUATOR 
(NCHRP350 TL-3)

EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 

  

91004-3248-
14 

0100 0800 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 73.000 0.000 $ 0.00 93.000 $ 11,160.00

$120.000 

  

91004-3248-
14 

0100 0810 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 1,075.000 0.000 $ 0.00 20,431.160 $ 510,779.00

$25.000 

  

91004-3248-
14 

0100 0820 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 5,500.000 0.000 $ 0.00 3,257.110 $ 81,427.75

$25.000 

  

91004-3248-
14 

0100 0830 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 503.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 

  

91004-3248-
14 

0100 0840 709-05.08 MACHINED RIP-RAP (CLASS B) TON 302.000 0.000 $ 0.00 2,885.290 $ 72,132.25

$25.000 

  

91004-3248-
14 

0100 0850 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 22,074.000 0.000 $ 0.00 25,828.000 $ 59,404.40

$2.300 

  

91004-3248-
14 

0100 0860 710-05 LATERAL UNDERDRAIN L.F. 1,200.000 0.000 $ 0.00 3,567.000 $ 5,885.55

$1.650 

  

91004-3248-
14 

0100 0870 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 2.000 0.000 $ 0.00 75.000 $ 17,625.00

$235.000 

  

91004-3248-
14 

0100 0880 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 49.000 0.000 $ 0.00 53.000 $ 12,455.00

$235.000 

7/30/2013



  

91004-3248-
14 

0500 1980 710-09.01 
6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM

L.F. 174.000 0.000 $ 0.00 174.000 $ 4,350.00

$25.000 

  

91004-3248-
14 

0500 1990 710-09.02 6" PIPE UNDERDRAIN L.F. 41.000 0.000 $ 0.00 49.000 $ 588.00 

$12.000 

  

91004-3248-
14 

0100 0890 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 

  

91004-3248-
14 

0100 0900 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 6,800.000 0.000 $ 0.00 7,300.000 $ 116,800.00

$16.000 

  

91004-3248-
14 

0100 0910 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 800.000 0.000 $ 0.00 768.000 $ 30,720.00

$40.000 

  

91004-3248-
14 

0100 0920 712-06 SIGNS (CONSTRUCTION) S.F. 1,693.000 0.000 $ 0.00 1,591.180 $ 12,172.53

$7.650 

  

91004-3248-
14 

0100 0930 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 1,120.000 0.000 $ 0.00 552.000 $ 6,624.00

$12.000 

  

91004-3248-
14 

0100 0940 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 6.000 $ 3,600.00

$600.000 

  

91004-3248-
14 

0100 0950 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 34.000 0.000 $ 0.00 36.000 $ 1,116.00

$31.000 

  

91004-3248-
14 

0100 0960 713-11.01 "U" SECTION STEEL POSTS LB. 1,654.000 0.000 $ 0.00 1,625.340 $ 2,681.81

$1.650 

  

91004-3248-
14 

0100 0970 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,744.000 0.000 $ 0.00 1,576.043 $ 6,382.97

$4.050 

7/30/2013



  

91004-3248-
14 

0100 0980 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 552.000 0.000 $ 0.00 615.590 $ 5,694.21

$9.250 

  

91004-3248-
14 

0100 0990 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 222.000 0.000 $ 0.00 114.000 $ 1,128.60

$9.900 

  

91004-3248-
14 

0100 1000 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 

  

91004-3248-
14 

0100 1010 713-16.03 CHANGEABLE MESSAGE SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 19,000.00

$9,500.000 

  

91004-3248-
14 

0100 1015 713-16.20 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 1,260.00

(PROTECTED AREA) $210.000 

  

91004-3248-
14 

0100 1020 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 118.000 0.000 $ 0.00 647.000 $ 7,764.00

$12.000 

  

91004-3248-
14 

0100 1030 716-01.02 RAISED PAVEMENT MARKERS (TYPE 2) EACH 702.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 

  

91004-3248-
14 

0100 1040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 277.000 0.000 $ 0.00 203.000 $ 3,248.00

$16.000 

  

91004-3248-
14 

0100 1050 716-02.06 
PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW)

EACH 7.000 0.000 $ 0.00 9.000 $ 2,700.00

$300.000 

  

91004-3248-
14 

0100 1060 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 20.460 0.000 $ 0.00 20.684 $ 101,144.76

$4,890.000 

  

91004-3248-
14 

0100 1070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.380 0.000 $ 0.00 32.514 $ 55,273.80

$1,700.000 

  

7/30/2013



91004-3248-
14 

0100 1075 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 22.860 0.000 $ 0.00 8.778 $ 13,825.35

$1,575.000 

  

91004-3248-
14 

0100 1090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 682,000.00

$682,000.000 

  

91004-3248-
14 

0500 9046 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 30,500.00

$30,500.000 

  

91004-3248-
14 

0100 1100 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 9,922.000 0.000 $ 0.00 37,989.370 $ 113,968.11

$3.000 

  

91004-3248-
14 

0100 1110 740-11.02 
TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION)

L.F. 3,050.000 0.000 $ 0.00 7,526.000 $ 30,104.00

(12 INCH) $4.000 

  

91004-3248-
14 

0100 9041 771-21.97 HOT TAP AND STOPPLE FITTING EACH 0.000 0.000 $ 0.00 1.000 $ 15,850.00

$15,850.000 

  

91004-3248-
14 

0910 2100 771-22.84 6IN STL GAS MAIN L.F. 6,010.000 0.000 $ 0.00 6,505.000 $ 351,270.00

$54.000 

  

91004-3248-
14 

0900 2000 771-22.85 2IN STL GAS MAIN L.F. 1,040.000 0.000 $ 0.00 1,044.000 $ 15,660.00

$15.000 

  

91004-3248-
14 

0900 2010 771-22.86 3/4IN STL SERVICE LINE L.F. 585.000 0.000 $ 0.00 180.000 $ 2,340.00

$13.000 

  

91004-3248-
14 

0910 2110 771-22.87 6IN STL GAS VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 

  

91004-3248-
14 

0900 2020 771-22.88 2IN STL GAS VALVE EACH 3.000 0.000 $ 0.00 3.000 $ 2,100.00

$700.000 

  

7/30/2013



91004-3248-
14 

0910 2120 771-22.89 CONNCECT TO EXISTING 6IN GAS LINE EACH 2.000 0.000 $ 0.00 2.000 $ 5,100.00

$2,550.000 

  

91004-3248-
14 

0900 2030 771-22.90 RECONNECT 3/4IN SERVICE LINE EACH 15.000 0.000 $ 0.00 12.000 $ 5,400.00

$450.000 

  

91004-3248-
14 

0910 2130 771-22.91 B&J 12IN STL CSNG W/6IN STL GAS LINE L.F. 50.000 0.000 $ 0.00 60.000 $ 9,600.00

$160.000 

  

91004-3248-
14 

0900 2040 771-22.92 B&J 6IN STL CSNG W/2IN STL GAS LINE L.F. 160.000 0.000 $ 0.00 160.000 $ 18,400.00

$115.000 

  

91004-3248-
14 

0910 2140 771-22.93 OPN CT 12IN STL CSNG W/6IN STL GAS LINE L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$68.000 

  

91004-3248-
14 

0910 2150 771-22.94 OPN CT 12IN PVC CSNG W/6IN STL GAS LINE L.F. 290.000 0.000 $ 0.00 394.000 $ 23,640.00

$60.000 

  

91004-3248-
14 

0900 2050 771-22.95 OPN CT 6IN PVC CSNG W/2IN STL GAS LINE L.F. 20.000 0.000 $ 0.00 20.000 $ 1,000.00

$50.000 

  

91004-3248-
14 

0900 2060 771-22.96 RETIRE GAS LINE & REMOVE GATE STATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 

  

91004-3248-
14 

0900 2070 771-22.97 CONCRETE CAP L.F. 165.000 0.000 $ 0.00 87.000 $ 3,915.00

$45.000 

  

91004-3248-
14 

0900 2080 771-22.98 CONCRETE ENCASEMENT L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 

  

91004-3248-
14 

0900 2090 771-22.99 ASPHALT PAVEMENT REPAIR L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 

  

91004-3248-

7/30/2013



14 0100 1120 801-01 SEEDING (WITH MULCH) UNIT 3,160.000 0.000 $ 0.00 372.753 $ 8,200.57

$22.000 

  

91004-3248-
14 

0100 1130 801-01.04 SEEDING (WILDFLOWER MIXTURE) UNIT 26.000 0.000 $ 0.00 77.654 $ 7,765.40

$100.000 

  

91004-3248-
14 

0100 1140 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2,330.000 0.000 $ 0.00 741.046 $ 13,338.83

$18.000 

  

91004-3248-
14 

0100 1150 801-01.30 
COVER CROP SEED MIX (RIPZN/FLPL) 
W/MULCH

UNIT 132.000 0.000 $ 0.00 63.785 $ 956.78 

$15.000 

  

91004-3248-
14 

0100 1160 801-01.35 GRASS SEED MIX (RIPZN/FLPL) W/MULCH UNIT 99.000 0.000 $ 0.00 89.374 $ 7,149.92

$80.000 

  

91004-3248-
14 

0100 1170 801-01.36 SPECIAL WETLAND SEED MIXTURE UNIT 7.000 0.000 $ 0.00 11.660 $ 1,166.00

$100.000 

  

91004-3248-
14 

0100 1180 801-02 SEEDING (WITHOUT MULCH) UNIT 1,000.000 0.000 $ 0.00 2,102.118 $ 31,531.77

$15.000 

  

91004-3248-
14 

0100 1190 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 1,000.000 0.000 $ 0.00 3.360 $ 16.80 

$5.000 

  

91004-3248-
14 

0100 1200 801-03 WATER (SEEDING & SODDING) M.G. 748.000 0.000 $ 0.00 1,948.000 $ 9,740.00

$5.000 

  

91004-3248-
14 

0100 9018 801-06 MULCH UNIT 0.000 0.000 $ 0.00 1,723.529 $ 22,750.58

$13.200 

  

91004-3248-
14 

0100 1210 802-01.01 
TREES (QUERCUS PALUSTRIS) (1.5 - 2" CAL. 
B&B)

EACH 8.000 0.000 $ 0.00 11.000 $ 715.00 

$65.000 

  

91004-3248-
14 

0100 1220 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 8.000 0.000 $ 0.00 13.000 $ 845.00 

7/30/2013



$65.000 

  

91004-3248-
14 

0100 1230 802-01.06 TREES (ACER SACCHARUM) (1.5 - 2" CAL. B&B) EACH 8.000 0.000 $ 0.00 17.000 $ 1,105.00

$65.000 

  

91004-3248-
14 

0100 1240 802-01.07 
TREES(LIQUIDAMBER STYRACIFLUA) (1.5 - 2" 
CAL. B&B)

EACH 8.000 0.000 $ 0.00 8.000 $ 520.00 

$65.000 

  

91004-3248-
14 

0100 1250 802-01.10 TREES (DESCRIPTION) EACH 39.000 0.000 $ 0.00 10.000 $ 550.00 

(LIQUIDAMBOR STYRACIFLUA 1 1/4 " TO 1 $55.000 

  

91004-3248-
14 

0100 1260 802-01.11 TREES (DESCRIPTION) EACH 39.000 0.000 $ 0.00 2.000 $ 110.00 

(PLATANUS OCCIDENTALIS 1 1/4 " TO 1 1 $55.000 

  

91004-3248-
14 

0100 1270 802-01.12 TREES (DESCRIPTION) EACH 39.000 0.000 $ 0.00 10.000 $ 550.00 

(FRAXINUS AMERICANA 1 1/4 " TO 1 1/2 $55.000 

  

91004-3248-
14 

0100 1280 802-01.13 TREES (DESCRIPTION) EACH 39.000 0.000 $ 0.00 16.000 $ 880.00 

(SALIX NIGRA 1 1/4 " TO 1 1/2 " CAL, $55.000 

  

91004-3248-
14 

0100 1290 802-01.14 TREES (DESCRIPTION) EACH 9.000 0.000 $ 0.00 10.000 $ 550.00 

(PRUNUS SEROTINA 1 1/4 " TO 1 1/2 " C $55.000 

  

91004-3248-
14 

0100 1300 802-01.15 TREES (DESCRIPTION) EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

(ACER RUBRUM 1 1/4 " TO 1 1/2 " CAL, $55.000 

  

91004-3248-
14 

0100 1310 802-02.01 SEEDLINGS (DESCRIPTION) EACH 122.000 0.000 $ 0.00 27.000 $ 54.00 

(SALIX NIGRA 18"-24" HT, BR) $2.000 

  

91004-3248-
14 

0100 1320 802-02.02 SEEDLINGS (DESCRIPTION) EACH 122.000 0.000 $ 0.00 9.000 $ 18.00 

(ACER RUBRUM 18"-24" HT, BR) $2.000 

  

91004-3248-
14 

0100 1330 802-02.03 SEEDLINGS (DESCRIPTION) EACH 26.000 0.000 $ 0.00 0.000 $ 0.00 

(FRAXINUS PENNSYLVANIA 18"-24" HT, BR) $2.000 

7/30/2013



  

91004-3248-
14 

0100 1340 802-02.04 SEEDLINGS (DESCRIPTION) EACH 26.000 0.000 $ 0.00 0.000 $ 0.00 

(PLATANUS OCCIDENTALIS 18"-24" HT, BR) $2.000 

  

91004-3248-
14 

0100 1350 802-02.05 SEEDLINGS (DESCRIPTION) EACH 26.000 0.000 $ 0.00 0.000 $ 0.00 

(LIQUIDAMBAR STYRACIFLUA 18"-24" HT, BR) $2.000 

  

91004-3248-
14 

0100 1360 802-02.30 CUTTINGS: SALIX NIGRA (18IN-24IN LENGTH) EACH 552.000 0.000 $ 0.00 543.000 $ 1,086.00

$2.000 

  

91004-3248-
14 

0100 1370 802-02.31 CUTTINGS: SALIX SERICEA (18IN-24IN) EACH 552.000 0.000 $ 0.00 543.000 $ 1,086.00

$2.000 

  

91004-3248-
14 

0100 1380 802-02.32 CUTTINGS: CORNUS AMOMUM (18IN-24IN) EACH 993.000 0.000 $ 0.00 984.000 $ 1,968.00

$2.000 

  

91004-3248-
14 

0100 1390 802-02.33 
CUTTINGS: SAMBUCUS CANADENSIS (18IN-
24IN)

EACH 993.000 0.000 $ 0.00 984.000 $ 1,968.00

$2.000 

  

91004-3248-
14 

0100 1400 802-03.01 SHRUBS (DESCRIPTION) EACH 34.000 0.000 $ 0.00 0.000 $ 0.00 

(SALIX HUMILLS ) $25.000 

  

91004-3248-
14 

0100 1410 802-11.12 
CORNUS FLORIDA (FLOWERING DOGWOOD 2-
5FT CNTNR GRWN)

EACH 4.000 0.000 $ 0.00 4.000 $ 100.00 

$25.000 

  

91004-3248-
14 

0100 1420 802-11.17 
JUGLANS NIGRA (BLACK WALNUT 2-5FT 
CNTNR GRWN)

EACH 4.000 0.000 $ 0.00 4.000 $ 100.00 

$25.000 

  

91004-3248-
14 

0100 1430 802-11.29 
QUERCUS ALBA (WHITE OAK 2-5FT CNTNR 
GRWN)

EACH 8.000 0.000 $ 0.00 8.000 $ 200.00 

$25.000 

  

91004-3248-
14 

0100 1440 802-11.39 
QUERCUS RUBRA (NORTHERN RED OAK 2-5FT 
CNTNR GRWN)

EACH 4.000 0.000 $ 0.00 4.000 $ 100.00 

$25.000 

7/30/2013



  

91004-3248-
14 

0100 1450 802-12.04 
ACER SACCHARUM (SUGAR MAPLE SEEDLNG 
B.R.)

EACH 33.000 0.000 $ 0.00 36.000 $ 72.00 

$2.000 

  

91004-3248-
14 

0100 1460 802-12.06 ASIMINA TRILOBA (PAWPAW SEEDLNG B.R.) EACH 18.000 0.000 $ 0.00 19.000 $ 38.00 

$2.000 

  

91004-3248-
14 

0100 1470 802-12.07 BETULA NIGRA (RIVER BIRCH SEEDLNG B.R.) EACH 18.000 0.000 $ 0.00 20.000 $ 40.00 

$2.000 

  

91004-3248-
14 

0100 1480 802-12.11 CERCIS CANADENSIS (REDBUD SEEDLNG B.R.) EACH 33.000 0.000 $ 0.00 49.000 $ 98.00 

$2.000 

  

91004-3248-
14 

0100 1490 802-12.12 
CORNUS FLORIDA (FLOWERING DOGWOOD 
SEEDLNG B.R.)

EACH 33.000 0.000 $ 0.00 69.000 $ 138.00 

$2.000 

  

91004-3248-
14 

0100 1500 802-12.14 
DIOSPYROS VIRGINIANA (PERSIMMON 
SEEDLNG B.R.)

EACH 33.000 0.000 $ 0.00 35.000 $ 70.00 

$2.000 

  

91004-3248-
14 

0100 1510 802-12.15 FAGUS GRANDIFOLIA (BEECH SEEDLNG B.R.) EACH 33.000 0.000 $ 0.00 37.000 $ 74.00 

$2.000 

  

91004-3248-
14 

0100 1520 802-12.17 
JUGLANS NIGRA (BLACK WALNUT SEEDLNG 
B.R.)

EACH 336.000 0.000 $ 0.00 340.000 $ 680.00 

$2.000 

  

91004-3248-
14 

0100 1530 802-12.18 
LIQUIDAMBER STYRACIFLUA (SWEETGUM 
SEEDLNG B.R.)

EACH 336.000 0.000 $ 0.00 348.000 $ 696.00 

$2.000 

  

91004-3248-
14 

0100 1540 802-12.19 
LIRIODENDRON TULIPIFERA (TULIP POPLAR 
SEEDLNG B.R.)

EACH 369.000 0.000 $ 0.00 369.000 $ 738.00 

$2.000 

  

91004-3248-
14 

0100 1550 802-12.26 
PLATANUS OCCIDENTALIS (SYCAMORE 
SEEDLNG B.R.)

EACH 354.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 

  

7/30/2013



91004-3248-
14 

0100 1560 802-12.29 QUERCUS ALBA (WHITE OAK SEEDLNG B.R.) EACH 33.000 0.000 $ 0.00 34.000 $ 68.00 

$2.000 

  

91004-3248-
14 

0100 1570 802-12.33 
QUERCUS MICHAUXII (SWMP CHSTNT OAK 
SEEDLNG B.R.)

EACH 18.000 0.000 $ 0.00 18.000 $ 36.00 

$2.000 

  

91004-3248-
14 

0100 1580 802-12.37 QUERCUS PALUSTRIS (PIN OAK SEEDLNG B.R.) EACH 354.000 0.000 $ 0.00 352.000 $ 704.00 

$2.000 

  

91004-3248-
14 

0100 1590 802-12.39 
QUERCUS RUBRA (NORTHERN RED OAK 
SEEDLNG B.R.)

EACH 369.000 0.000 $ 0.00 377.000 $ 754.00 

$2.000 

  

91004-3248-
14 

0100 1600 802-12.44 
ULMUS AMERICANA (AMERICAN ELM 
SEEDLNG B.R.)

EACH 354.000 0.000 $ 0.00 354.000 $ 708.00 

$2.000 

  

91004-3248-
14 

0100 1610 802-13.01 
ALNUS SERRULATA (HAZEL ALDER 2-5FT 
CNTNR GRWN)

EACH 29.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 

  

91004-3248-
14 

0100 1620 802-13.04 
CORNUS AMOMUM (SILKY DOGWOOD 2-5FT 
CNTNR GRWN)

EACH 29.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 

  

91004-3248-
14 

0100 1630 802-13.10 
SAMBUCUS CANADENSIS ( ELDERBERRY 2-5FT 
CNTNR GRWN)

EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 

  

91004-3248-
14 

0100 1640 802-13.11 
ARONIA MELANOCARPA (BLCK CHOKEBERRY 
2-5FT C.G.)

EACH 29.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 

  

91004-3248-
14 

0100 1650 802-13.12 
ILEX VERTICILLATA (CMMN WINTERBERRY 2-
5FT C.G.)

EACH 29.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 

  

91004-3248-
14 

0100 1660 802-13.13 
VACCINIUM STAMINEUM (DEERBERRY 2-5FT 
C.G.)

EACH 29.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 

  

7/30/2013



91004-3248-
14 

0100 1670 802-13.51 
ALNUS SERRULATA (HAZEL ALDER SDLNG 
BARE ROOT)

EACH 67.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 

  

91004-3248-
14 

0100 1680 802-13.54 
CORNUS AMOMUM (SILKY DOGWOOD SDLNG 
BARE ROOT)

EACH 384.000 0.000 $ 0.00 563.000 $ 1,126.00

$2.000 

  

91004-3248-
14 

0100 1690 802-13.59 
LINDERA BENZOIN (SPICEBUSH SDLNG BARE 
ROOT)

EACH 354.000 0.000 $ 0.00 677.000 $ 1,354.00

$2.000 

  

91004-3248-
14 

0100 1700 802-13.61 
ARONIA MELANOCARPA (BLCK CHOKEBERRY 
SDLNG B.R.)

EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 

  

91004-3248-
14 

0100 1710 802-13.62 
ILEX VERTICILLATA (CMMN WINTERBERRY 
SDLNG B.R.)

EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 

  

91004-3248-
14 

0100 1720 802-13.63 
VACCINIUM STAMINEUM (DEERBERRY SDLNG 
B.R.)

EACH 64.000 0.000 $ 0.00 38.000 $ 76.00 

$2.000 

  

91004-3248-
14 

0100 1730 803-01 SODDING (NEW SOD) S.Y. 1,105.000 0.000 $ 0.00 35,256.460 $ 88,141.15

$2.500 

  

91004-3248-
14 

0100 1740 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 224,000.000 0.000 $ 0.00 233,567.990 $ 189,190.07

$0.810 

  

91004-3248-
14 

0100 1750 805-12.08 700 GRAM COIR FIBER EROSION BLANKET S.Y. 4,450.000 0.000 $ 0.00 2,734.490 $ 12,305.21

$4.500 

  

Project Number: 91004-3248-14 Project Current Amount $ 0.00 

Contract Current Amount $ 0.00 

7/30/2013


